BRUHATH BANGALORE MAHANAGARA PALIKE

FORMATE -02

EXTENSION OF THE TENDER PERIOD PROPOSAL FOR THE CONTRACT WORK WHICH DID NOT COMPLETED WITH IN DUE DATE

Sl	DESCRIPTION	DETAILS
1	Name of the work	Maintenance of Crematorium Burrial Grounds and office Maintenance in ward No 14, Bagalagunte T.Dasarahalli Sub Division
2	Sanction Estimate Cost Rs.in Lakhs	2.50 Lakhs
3	Tender amount Rs. In Lakhs (Including T.P)	218025.00
4	Time Given to complete the tender work in Days From-To	17.12.2020 to 04.04.2022
5	Progress achieved during the given tender period Rs.in Lakhs	
6	Balance Progress amount to be completed during EOT Rs.in Lakhs	
7	EOT Required to complete the balance work in Days, From-To	466 Days 17.12.2020 to 04.04.2022
8	Penalty to be levied per day (0.10% per day for the balance progress amount i.e column (6) maximum up to 10% of the tendered amount	Time extension may be granted with - Nil - Days for 466 days

Note : To substanciate financial progress i.e column No. (5)relavent records viz M.B Bill form etc., to be shown to the EOT approving authority for confirmation.

ASSISTANT ENGINEER

ASSISTANT EXECUTIVE ENGINEER
T.DASARAHALLI SUB DIVISION
ಬಾಗಲಗುಂಟೆ, ಬೆ.ಮ.ಎಂ.ಪಾ.
ಬೆಂಗಳೂರು-560073.

EXECUTIVE ENGINEER
Dasarahalli Division

ಮುಖ್ಯ ಅಭಿಯಂತರರು
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ದಾಸರಹಳ್ಳಿ ವಲಯ, ಬೆಂಗಳೂರು.

Scanned with CamScanner